
Stormwater Approach – High Level View: 
 
Site Selection:  There needs to be some discussion about how sites were selected by DEQ 
to do screening.  It is my understanding that not every site in PH (e.g., every site adjacent 
to the river and those further upland that are connected via a shared conveyance system) 
is doing SW characterization. 
 
Characterization of Stormwater:  Characterize stormwater for contaminants of interest – 
use JSCS stormwater framework as starting point.  Modify per Kristine’s suggestion to 
get best stormwater data we can recognizing the technical challenges associated with 
stormwater characterization.   Supplement as necessary with previously generated City of 
Portland or Nationally generated data.  Look at a mix of site specific and Portland Harbor 
in-water COIs.  Rank sites as low, medium or high priority. 
 
Develop Loading Estimates:  Use City Grid model and/or simple approach to develop 
loading estimates and apply to medium priority sites (why only medium priority sites?  I 
think it should be for all sites) or other outfalls that require further evaluation.  Link up 
with simple fate and transport model being developed by Bruce to develop understanding 
of relative contribution of storm water. 
 
Refine Efforts:  Based on initial work, refine estimates – additional data collection, more 
rigorous flow calculations, refined risk estimates from Round 2 Comprehensive Report, 
next iteration of fate and transport model – to further evaluate recontamination potential 
and need for source control.  This may result in new SW permit for site that is the SC 
measure. 
 
Status of Data Collection:  The approach outlined above is contingent on having 
sufficient data at the end of the 2006/2007 water year to draw some conclusions.  Data 
that may be available includes:  Historic data, previously collected upland data, data 
expected to be collected this year (how much is this?), and other data (e.g., LWG surface 
water collection effort designed to capture stormwater pulse.  Is this sufficient? 
 
Vehicle for moving forward:  In order to ensure that data is collected in a manner and 
timeframe that meets the project needs, the stormwater strategy needs to be 
communicated to the appropriate parties.  Potential vehicles include:  DEQ Letter to 
upland PRPs (sent?), DEQ stormwater work shops (performed), DEQ Letter to the City 
(pending), further discussions with the LWG (pending?), engage specific upland PRPs 
directly (e.g., Port of Portland, Gunderson, Schnitzer), an EPA letter to all upland parties 
(legal issues?).  What other vehicles are out there for getting the message out? 
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